

Omega Villas Condominium Association

1713 NW 72 Avenue,
Plantation, FL 33313

Progress Report
(08/16/2024)





1 – Ongoing, chipping of the delaminated stucco at exterior wall, BLDG 18.



2 – Ongoing, Marking of the delaminated stucco at exterior wall, BLDG 18.



3 – Ongoing, application of the bonding agent prior to application of new stucco on the exterior walls, BLDG 18.



4 – Ongoing, removal of the wood trims around the windows and doors at the exterior walls, BLDG 18.



5 – Ongoing, application of the new stucco on the exterior walls, BLDG 18.



6 – Ongoing, application of the new stucco on the exterior walls, BLDG 18.



7 – Ongoing, application of the primer on the exterior walls, BLDG 18.



8 – Ongoing, application of the new stucco on the exterior walls, BLDG 18.



9 – Ongoing, installation of the wooden fence, BLDG 17.



10– Ongoing, installation of the wooden fence, BLDG 17.